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1 FAA Beyette 3/29/02 M 
Parking Lot 

Set up a Project Planning meeting next year that 
is similar to the team building meeting. 

Feb 03 9 July 02 Starting to look for funding now. 

Ongoing 

Spoke with Chip and Janet and roughing out 
plans for it.  Penciling dates together. 

Tentative time window. 

*First week in March 03. 

*Drop dead date early May ’03.  
2 Jacobs Dokoozian 4/5/02 

OCS Update 
MOA Compliance Documentation: 

 

 

 25 July 02 SBRAZ / SALSR submitted in September. 

Distributed to the SHPO early Nov ’02. 

3 FAA Piwko 4/30/02 T Review Draft Soil Management Plan 

 

12 Feb 03 9 July 02 In progress. 

A draft was prepared and distributed in early 
April.   

Marc is now working on expanded plan. 

*Ed Gunya knows he can obtain funding to turn 
the piles of BIA and other agencies. 

4 MOU  
Chevron 

 3/29/02 M 
Parking Lot 

Develop a plan to educate decision makers in 
each respective organization on the goals, 
structure and progress of the MOU. 

14 Oct 02 25 July 02 Ongoing. 

(Benson) Briefing papers and newsletters seem 
to generate interest from the community.  

FAA intends to raise Annette issues to the 
Statement of Cooperation Executive Steering 
Committee.  This may educate the primary 
decision makers of many agencies. 
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5 MOU All 5/28/02T Review and comment on the site priorities list 
distributed by Jeff Benson.  

 9 July 02 Ongoing. 

Latest version was sent to the MOU about mid 
May. 

 

6 FAA  Beyette  Survey and Sample Control. 

Develop a consistent map base for the present 
and future. 

 03 Oct 02 Ongoing. 

Revisit in December. 

7 MOU All 11/14/02 Look for funding for agencies / groups to 
support planning / teaming with Chip and 
Janet. 

  FAA sponsored in 2002.  Looking to identify 
funding sources to lock-in some dates. 

8 DoD McVay 11/14/02 Expedite the preparation of a draft report of 
field work and other information compiled for 
historical resources and mitigation at 
Winnepeg Garrison (Site 82). 

(TBD, 
ASAP) 

 McVay will review the scope and timing of the 
draft and determine when a draft report will be 
available. 
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ABBREVIATIONS 
ADR Alternate Dis pute Resolution MIC Metlakatla Indian Community 
BIA Bureau of Indian Affairs MOU Memorandum of Understanding Work Group 
E ERAC Meeting OCS Operation Clean Sweep 
EJ Environmental Justice PA Programmatic Agreement 
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers 
FAA Federal Aviation Administration T Teleconference 
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska 
M MOU Work Group Meeting USCG U.S. Coast Guard 
 


